

Integrated Project Schedule  
 Activity Bar Chart - Build to Suit 3

Row	Activity ID	Activity Desc.	Start	Finish	TF	Comments	2006				2007	
							1	2	3	4	1	2
1							Feb2006					
2	1.02.1.13.03.01	Holography Tower # 1	04Jul05A	14Aug06	64d							
3	1.04.4.75.60.20.10	FEND Holography System - Develop Transmitter Electronics	01Feb06A	11Jul06	-12d							
4	1.04.4.75.60.20.15	FEND Holography System - Receiver(s)	01Feb06A	03Jul06	-7d							
5	1.04.4.75.60.20.30	FEND Holography System - Lab Test of Holography System (Transmitter + Receiver) in CV	12Jul06	25Jul06	-12d							
6	1.04.4.75.60.20.35	FEND Holography System - Ship Holography System (Transmitters & Receivers) to ATF	26Jul06	01Aug06	-12d							
7	1.08.1.5.6.22.30	PSI ATF - Integrate & Test Holography Electronics	02Aug06	23Oct06	-12d							
8	1.08.1.5.6.22.32	PSI ATF - Ship Holography Electronics to OSF	24Oct06	20Nov06	-12d							
9	1.08.1.8.6.20.08	OSF Holography System - Reconfigure Software, Install,- AIV Test Functionality	01Dec06	20Dec06	-18d							
10	1.08.1.8.6.20.50.62	OSF Temp. Lab Integration/Outfitting - Complete	02Dec06	02Dec06	0	OSF lab complete and ready to integrate/test OPT and HOLOG systems.						
11	1.08.1.8.6.18.1.2.40	OSF Holography System - AIV Complete to AIPC	20Dec06	20Dec06	-18d	Holog System ready to be checked with the antenna, prior to the official hand over to Vertex						
12	1.08.1.8.6.20.50.64	30 days Prior to Ant #1 ACC - Milestone	09Apr07	09Apr07	-98d	ACC-1 month, it should start in 1Jan2007. At this point OPT and HOLOG systems to be handed to AIPC						
13	1.08.1.8.6.20.50.66	30 days Prior to Ant #1 ACC	10Apr07	09May07	-98d							