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Row Activity ID Activity Desc. CD Start Finish

1

1.08.1.2.10.30.260 ICD 5 ANTE-Antenna &
FEND-Holography Receiver CCB
Approval

1d 13Dec03A 13Dec03A

2

1.03.1.05.015.45 ICD 5 ANTE-Antenna &
FEND-Holography Receiver - Receive
Approval

1d 13Dec03A 13Dec03A

3

1.04.4.05.65.07 ICD 5 ANTE-Antenna &
FEND-Holography Receiver Received
Approval

1d 13Dec03A 13Dec03A

4
1.08.1.2.10.30.758 ICD 33 SE&I Holography Measure

Equip & COMP-M/C  CCB Approval
1d 29Jul04A 29Jul04A

5
1.02.1.13.01.01.45 High Level Design for Holography

Tower
59d 04Jul05A 31Aug05A

6
1.09.9.2.80.1 Draft of Holography Requirements

Document
93d 05Jul05A 05Oct05

7
1.02.1.13.01.01.50 Components Developments for

Holography Tower
234d 31Aug05A 21Apr06

8
1.07.1.45.05.090.230 ICD 33-B SE&I Holography Measure

Equip & COMP-Control Draft
44d 03Oct05 15Nov05

9

1.07.1.45.05.090.229 ICD 33-B SE&I Holography Measure
Equip & COMP-Control Input from
ANTE

0 03Oct05 03Oct05

10
1.09.9.2.80.2 Internal Review of Holography

Requirements
8d 06Oct05 13Oct05

11
1.09.9.2.80.3 Release Front End to Develop

Holography Electronics
0 13Oct05 13Oct05

12 1.04.4.75.60.20 Holography System - Front End 200d 04Nov05 23May06

13

1.04.4.75.60.20.20 FEND Holography System - Receive
Updated Specification to Modify ATF
Transmitter/Receiver

0 04Nov05 04Nov05

14

1.02.1.13.01.02.54 Holography Tower (Shipment of
Components and Procurement for
Tower Structure)

166d 07Nov05 21Apr06

15
1.04.4.75.60.20.22 FEND Holography System - Develop

Transmitter Electronics
128d 07Nov05 14Mar06

16
1.04.4.75.60.20.24 FEND Holography System - Develop

Holography Receiver
156d 07Nov05 11Apr06

17

1.07.1.45.05.090.235 ICD 33-B SE&I Holography Measure
Equip & COMP-Control Submit to
SE&I

0 15Nov05 15Nov05

18
1.08.1.2.10.30.760 ICD 33-B SE&I Holography Measure

Equip & COMP-M/C ICD Submitted
0 15Nov05 15Nov05

19
1.08.1.2.10.30.762 ICD 33-B SE&I Holography Measure

Equip & COMP-M/C DAR Review
35d 16Nov05 20Dec05

20
1.08.1.2.10.30.766 ICD 33-B SE&I Holography Measure

Equip & COMP-M/C CCB Approval
0 20Dec05 20Dec05

21

1.07.1.45.05.090.236 ICD 33-B SE&I Holography Measure
Equip & COMP-Control Receive
Approved

0 20Dec05 20Dec05

22
1.07.1.45.07.010.60 Driver for Holography measurement

equipment (ICD 33)
7d 21Dec05 27Dec05

2005 2006 2007

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F

C  CCB Approval

High Level Design for Holography Tower
ul2005 31Aug2005

Draft of Holography Requirements Document
ul2005 05Oct2005

Components Developments for Holography Tower
31Aug2005 21Apr2006

ICD 33-B SE&I Holography Measure Equip & COMP-Control Draft
03Oct2005 15Nov2005

ICD 33-B SE&I Holography Measure Equip & COMP-Control Input from ANTE03Oct2005

Internal Review of Holography Requirements
06Oct2005 13Oct2005

Release Front End to Develop Holography Electronics13Oct2005

Holography System - Front End

FEND Holography System - Receive Updated Specification to Modify ATF Transmitter/Receiver04Nov2005
04Nov2005

Holography Tower (Shipment of Components and Procurement for Tower Structure)
07Nov2005 21Apr2006

FEND Holography System - Develop Transmitter Electronics
07Nov2005 14Mar2006

FEND Holography System - Develop Holography Receiver
07Nov2005 11Apr2006

ICD 33-B SE&I Holography Measure Equip & COMP-Control Submit to SE&I15Nov2005

ICD 33-B SE&I Holography Measure Equip & COMP-M/C ICD Submitted15Nov2005

ICD 33-B SE&I Holography Measure Equip & COMP-M/C DAR Review
16Nov2005 20Dec2005

ICD 33-B SE&I Holography Measure Equip & COMP-M/C CCB Approval20Dec2005

ICD 33-B SE&I Holography Measure Equip & COMP-Control Receive Approved20Dec2005

Driver for Holography measurement equipment (ICD 33)
21Dec2005 27Dec2005

Now - 30Sep2005
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23
1.04.4.75.60.20.26 FEND Holography System - Integrate

& Test in Charlottesville
28d 12Apr06 09May06

24
1.02.1.13.01.02.56 Holography Tower Construction

(Trenching and Tower)
166d 24Apr06 06Oct06

25
1.04.4.75.60.20.28 FEND Holography System - Ship to

ATF
14d 10May06 23May06

26
1.04.4.75.60.20.30 FEND Holography System - Delivered

to ATF
0 23May06 23May06

27
1.08.1.5.6.22.28 PSI ATF - Receive FEND Holography

Electronics
0 23May06 23May06

28
1.08.1.5.6.22.30 PSI ATF - Integrate & Test

Holography Electronics
58d 24May06 20Jul06

29
1.08.1.5.6.22.32 PSI ATF - Ship Holography

Electronics to OSF
57d 21Jul06 15Sep06

30
1.08.1.5.6.22.34 PSI ATF - Holography Electronics

Delivered to OSF
0 15Sep06 15Sep06

31
1.08.1.8.6.18.4.84 FEND Holography Equipment OSF -

AIV Receive
0 15Sep06 15Sep06

32
1.08.1.8.6.18.4.86 FEND Holography Equipment OSF -

AIV Lab Check-In
10d 16Sep06 25Sep06

33
1.02.1.13.01.02.58 Holography Tower Ready for First

Antenna
0 06Oct06 06Oct06

34
1.08.1.8.6.18.1.2.36 OSF Holography Electronics & Tower

- AIV Receive
0 06Oct06 06Oct06

35

1.08.1.8.6.18.1.2.38 OSF Holography System -
Reconfigure Software, Install,- AIV
Test Functionality

20d 07Oct06 26Oct06

36
1.08.1.8.6.18.1.2.40 OSF Holography System - AIV

Complete
0 26Oct06 26Oct06

37
1.09.9.2.80.4 Holography Electronics Installed and

Tested on OSF Tower
0 26Oct06 26Oct06

38
1.09.9.2.80.5 Holography System Req'd 30 Day

prior to ACC
30d 27Oct06 25Nov06

39
1.03.1.25.05.010.70 Start Contractor Testing (AIPC)- 

Antenna 1
0 21Nov06 21Nov06

2005 2006 2007

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F
FEND Holography System - Integrate & Test in Charlottesville

12Apr2006 09May2006

Holography Tower Construction (Trenching and Tower)
24Apr2006 06Oct2006

FEND Holography System - Ship to ATF
10May2006 23May2006

FEND Holography System - Delivered to ATF23May2006

PSI ATF - Receive FEND Holography Electronics23May2006

PSI ATF - Integrate & Test Holography Electronics
24May2006 20Jul2006

PSI ATF - Ship Holography Electronics to OSF
21Jul2006 15Sep2006

PSI ATF - Holography Electronics Delivered to OSF15Sep2006

FEND Holography Equipment OSF - AIV Receive15Sep2006

FEND Holography Equipment OSF - AIV Lab Check-In
16Sep2006 25Sep2006

Holography Tower Ready for First Antenna06Oct2006

OSF Holography Electronics & Tower - AIV Receive06Oct2006

OSF Holography System - Reconfigure Software, Install,- AIV Test Functionality
07Oct2006 26Oct2006

OSF Holography System - AIV Complete26Oct2006

Holography Electronics Installed and Tested on OSF Tower26Oct2006

Holography System Req'd 30 Day prior to ACC
27Oct2006 25Nov2006

Start Contractor Testing (AIPC)-  Antenna 121Nov2006


