

NRAO 12-Meter Telescope Schedule for February 1995 Update Number 3

DAY	LST	0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	LST	DAY
31	Tu		MAINTENANCE & TESTS														M353	MINH, TURNER, KIM & IRVINE				W	1					
1	W		M353 260-300 SIS														T338 TURNER				Th	2						
2	Th		T338 130-170 & 200-260 SIS														SETUP					F	3					
3	F		B634	SETUP	F131 FRAYER, BROWN & VANDEN BOUT										SETUP	A125	APPONI & ZIURYS			SETUP	B634	Sa	4					
4	Sa		BERGMAN		130-170 SIS										130-170 SIS					Su	5							
5	Su		AALTO-BERGMAN												W349 WOOTTEN &					M	6							
6	M		& BLACK												F131 FULLER					Tu	7							
7	Tu		200-260 SIS		C291				C291 CLANCY & SANDOR												W	8						
8	W		90-116, 130-170 & 200-260 SIS																		Th	9						
9	Th																				F	10						
10	F		Z118																				Sa	11				
11	Sa																Z118: ZIURYS & APPONI				Su	12						
12	Su																68-90 & 200-260 SIS				M	13						
13	M																SETUP	M376 MANGUM, LATTER,			SETUP	L300	Tu	14				
14	Tu																McMULLIN & MUNDY					W	15					
15	W		L300	LEVINE, HURT, MARTIN & J. TURNER										SETUP	T342 J. TURNER,			MAINT.	Th	16								
16	Th		90-116 SIS														SETUP	MARTIN & HO			M376	MANGUM et al.		F	17			
17	F																				Sa	18						
18	Sa		S393		S393 SHEPHERD & CHURCHWELL														Su	19								
19	Su		90-116 SIS																		M	20						
20	M																S398				Tu	21						
21	Tu																S398 SAUCEDO & BIEGING				W	22						
22	W		90-116 SIS																		Th	23						
23	Th		HYBRID SPECTROMETER TESTS														MAINT. & SOFTWARE TESTS				F	24						
24	F																				Sa	25						
25	Sa																H302 HOLDAWAY, OWEN & RUPEN				Su	26						
26	Su		H302		68-90 SIS										POLARIMETER TESTS				M	27								
27	M		POLARIMETER TESTS														REINSTALL 1 mm Rx				Tu	28						
28	Tu		1 mm Rx / SOFTWARE TESTS														R261 ROBERTS, CRUTCHER & TROLAND				W	1						
1	W		R261 68-90 & 90-116 SIS														SETUP	D187 DAYAL & BIEGING			Th	2						
2	Th		NOT YET ASSIGNED														90-116 & 200-260 SIS				F	3						
3	F		D187		T331 TURNER & STEIMLE										SETUP	T296 TURNER,			NYA	Sa	4							
4	Sa														SETUP	AMANO, AVERY & FELDMAN			Su	5								
5	Su		NOT YET ASSIGNED		T334 TURNER										130-170 SIS			M	6									
6	M				260-300 SIS														Tu	7								

0000h MST

0900h MST